Figure 5: Gantt Chart of AGTP activities (Draft 3 - 16/05/08)		*Preparatory*	*Phase 1*							*Phase II*							
		2007	2008				2009				2010				2011		
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
Output 1: Enhanced capacity of the Provincial Executive to create the institutional and policy framework for successful transition and recovery																	
1.1	Human Resources																
1.2	Economy and Public Finance																
1.3	Anti Corruption																
1.4	Transition management																
1.5	Legal																
1.6	Communications																
1.7	MIS																
Output 2: Enhanced operational capacity of key provincial government agencies (SKPA) to effectively fulfill their transition and recovery responsibilities																	
2.1	SEKDA																
2.2	BKPP																
2.3	BAPPEDA																
2.4	DPKKA																
2.5	Inspectorate Aceh																
2.6	Perhubungan																
2.7	BAPPEDALDA																
Output 3: BKPP established as primary knowledge management and change management agency for the promotion of sustainable and equitable governance in Aceh																	
3.1	Review of roles and functions																
3.1	Review training curricula																
3.3	Mainstreaming of curricula																
3.4	Provision of modules																
3.5	Career development system																
3.6	Knowledge management																
3.7	Implementation of MIS																