

Region/Country	Project short title	Name of Project manager [1]	Email Address	Tel.	Inception Workshop (date)	Inception Report [2] (Y/N)	Mid-term Review (date)	Mid-term Review Report (Y/N)	Final Evaluation (date)	Final Evaluation Report (Y/N)	Expected Finalization Date	NAP Drafted (Y/N)	NAP Adopted (date)	IFS Drafted (Y/N)	IFS Adopted (date)	DIFS Sub-regional Workshop Participated (Y/N & date)
<b>S + SE ASIA</b>																
Afghanistan	SLM/CB AFG Capacity Building for SLM	Recruitment underway	n/a	n/a	Planned May 2009	n/a					TBD					Apr-09
Bangladesh	SLM/CB BDG Capacity Building for SLM	Recruitment underway	n/a	n/a	Nov 2008 (partially completed), technical inception planned for May 2009	n/a					TBD	Yes	2007			Apr-09
Bhutan	SLM/CB BHU Capacity Building for SLM	Karma Dema Dorji	kddorji@gmail.com	+975 2 351037 (O) +975 17603857 (M)	Mar-07	Yes	Sep-09	Yes			Jan-10	Yes	Expected June 2009	N	Jun-09	Apr-09
Cambodia	SLM/CB BHU Capacity Building for SLM	Keang E. Seng	ksengsimp@camnet.com.kh	+855 23 72 62 52	Apr-08	Yes					Jan-11	Yes		in process		Feb-09
Maldives	Maldives SLM	Mr. Mohamed Naeem, Assistant Director General of Ministry of Housing, Transport and Environment will act the project manager	n/a	n/a	TBD	No					TBD					Planned: July 2009 (joining the Pacific Workshop)
East Timor Leste	SLM/CB TIM Capacity Building for SLM	Paula Lopes da Cruz	paula.cruz@undp.org	+670 7239919	Dec-07	Yes	In process				Jun-10	Yes	Expected soon			Planned: July 2009 (joining the Pacific Workshop)
<b>PACIFIC</b>																
Cook Islands	SLM/CB CKI Capacity Building for SLM	Recruitment underway	taniala@environment.org.ck	68221256	Nov-08	yes					TBD					Planned: July 2009 (or join Caribbean workshop)
Fiji	SLM/CB FIJ Capacity Building for SLM	Osea Bolawaqatabu	Obolawaqatabu@govnet.gov.fj	3477044	Jun-08	Final copy compiled					Dec-12					Planned: July 2009
Kiribati	SLM/CB KIR Capacity Building for SLM	Vika Tofinga	vika.ecd@melad.gov.ki	+ 686 28507/28000/28593	Dec-08	In process of completing report					Dec-11	Y				Planned: July 2009
Marshall Islands	SLM/CB MAR Capacity Building for SLM	Yummi Crisostomo	n/a	+ 692 625 7918	16 <sup>th</sup> – 17 <sup>th</sup> February, 2009	n/a					Dec-11	Y				Planned: July 2009
Micronesia	SLM/CB MIC Capacity Building for SLM	Cindy Henry Ehmes	ehmesc@yahoo.com	n/a	22 <sup>th</sup> – 23 <sup>th</sup> February, 2009	n/a					Dec-11					Planned: July 2009





<b>Dominica</b>	SLM/CB DMI Capacity Building for SLM	Kongit Haile-Gabriel			18-Aug-2008							30-Apr-2011					
<b>Dominican Republic</b>	SLM/CB DOM Capacity Building for SLM	Milton Garcia (Coordinador Nacional)			Pending	n/a						30-Jun-2011					
<b>Grenada</b>	SLM/CB GRN Capacity Building for SLM	Pending			Pending	n/a						04-Jun-2011					
<b>Guyana</b>	SLM/CB GUY Capacity Building for SLM	Andrea Mahammad			17-Mar-2008	Yes (posted in PIMS)						01-Feb-2011					
<b>Haiti</b>	SLM/CB HAI Capacity Building for SLM	Jean-Chariot Michel			27-Nov-2008	Yes (posted in PIMS)						31-Dec-2010					
<b>Jamaica</b>	SLM/CB JAM Capacity Building for SLM	Pending			Pending	n/a						08-Jan-2011					
<b>St. Kitts/Nevis</b>	SLM/CB STK Capacity Building for SLM	Pending			Pending	n/a						30-Apr-2011					
<b>St. Lucia</b>	SLM/CB STL capacity Building for SLM	Esther Stephens			Yes							30-Apr-2011					
<b>St. Vincent and the Grenadines</b>	SLM/CB SVG Capacity Building for SLM	Pending			Pending	n/a						30-Apr-2011					
<b>Suriname</b>	SLM/CB SUR Capacity Building for SLM	Project Coordinator is pending to be appointed by Belize's Government; meanwhile, there is Haidy Aroma (Senior Environmental Officer at the Environmental Section of the Ministry of Labour, Technological Development & Environment and; UNCCD and GEF Operational focal point)			Pending	n/a						18-Feb-2012					
<b>Trinidad and Tobago</b>	SLM/CB TRI Capacity Building for SLM	n/a			n/a	n/a						n/a					